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EOS CHEMISTRY PROJECT  MASTER SCHEDULE
ORIGINAL APPROVAL :     01/15/96

STATUS AS OF :     06/30/98

PROJECT ELEMENT

CHEMISTRY MAJOR MILESTONES

1996 1997 1998 1999 2000 2001 2002

1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1 2 3 4 1
2003

42 3

L-2R L-1R PSR

FRR

CHEM 1
LAUNCH

SPACECRAFT:

COMMON BUS

CHEMISTRY SPACECRAFT

INSTRUMENTS:

SCIENCE SOFTWARE 
DELIVERIES:

MISSION OPERATIONS:

GROUND SYSTEM READINESS:

OPERATIONSSYSTEM DEVELOPMENT

ATP

COMMON FAB, ASSY & TEST

SYSTEM ENG / ICD DEV

SRR /^PDR ^CDR

SYS DEF & DESIGN

KIT FAB, ASSY I&T

I&T SYSTEM TEST

SCR

1

1 DEL TO S/C

OMI NIVR PROG APPROVAL 1

DEL TO S/C

HIRDLS

TES

MLS

OMI

PREL DESIGN DETAIL DESIGN FAB, ASSY, TEST & CALIBRATION

PREL DESIGN DETAIL DESIGN FAB, ASSY, TEST & CALIBRATION

CONCEPT DESIGN PREL DESIGN DETAIL DESIGN FAB, ASSY, TEST & CALIBRATION

CONCEPT DESIGN PREL DESIGN DETAIL DESIGN FAB, ASSY, TEST & CALIBRATION

CDR

PROCUREMENT w/ PM


